Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2017-18

ID |SBC|Task Name Start Date Finish Date COMP Comments
?ezd Jul 16, '17 \ Sep 3, '17 Oct 22, '17 Dec 10, '17 Jan 28, '18 1
1 SBC 2016-17 Fri 9/1/17 Thu 3/15/18 97% PrSr—
2001 Bell Creek-MTD 963 MCI Mon 11/6/17 Tue 11/7/17  100% Bell Creek-MTD 963 MCI % 100%
3 /002 PD 1845 - Dry Canyon Tue 9/5/17 Wed 9/20/17 100% PD 1845 - Dry Canyon memm===, 100% ; ; ; ;
4 1003 Santa Susana Creek Tue 9/26/17 Tue 9/26/17 100% Santa Susana Creek & 100% ! ! ! !
5 /004 Browns Creek Tue 9/12/17 Wed 9/13/17  100% Browns Creek " 100% : : : :
6 |005 Caballero Creek - West Sat 12/2/17 Thu 12/7/17 100% 1 Caballero Creek - West == 100% 1 1
7 1006 Caballero Creek - East Sat 12/9/17 Tue 12/12/17  100% 1 - Caballero Creek - East *= 100% 1 1
8 007 Bull MCO Wed 1/17/18 Fri 1/19/18 100% | | | Bull MCO = 100% |
9 1008 Project 470 - Havenhurst Wed 11/15/17 Thu 11/16/17  100% Project 470 - Havenhurst ® 100%
10 1009  Project 106 Fri 9/1/17 Wed 9/6/17 100% Project 106 == 100% ; ; ; ;
11 1010 Woodley Ave Drain Project 469 Tue 9/12/17 Sat 10/21/17 100% Woodley Ave Drain Project 469 W 100% | | |
12 /012  Haines Canyon M.C.O. Thu 2/15/18 Tue 2/20/18 100% : : ; Haines Canyon M.C.O. == 100% ;
13 1013  Project 5215 Wed 10/11/17 Wed 10/11/17  100% 1 Project 5215 & 100% 1 1 1
14 /014 May Outlet Wed 10/11/17 Wed 10/11/17  100% 1 & 1011 1 1 1
15 1015 Pacoima Wash Mon 9/25/17 Thu 10/5/17  100% Pacoima Wash m===. 100%
16 /016 Verdugo Wash - Las Barras Wed 12/13/17 Wed 12/13/17 100% ; Verdugo Wash - Las Barras & 100% ! !
17 /018 Engleheard Wed 12/13/17 Wed 12/13/17  100% | | & 12/13 | |
18 1019  Pickens Wed 12/13/17 Wed 12/13/17  100% ; ; Pickens & 100% ; ;
19 /020 Webber @ PVT. Bridge Mon 12/18/17 Mon 12/18/17  100% : : Webber @ PVT. Bridge & 100% : :
20 (021  Webber - Main Outlet Thu 12/14/17 Thu 12/14/17  100% 1 1 Webber - Main Outlet & 100% 1 1
21 022 Halls Canyon Thu 12/14/17 Thu 12/14/17  100% 1 1 Halls Canyon & 100% 1 1
22 |024 Compton Creek Fri 9/15/17 Mon 10/2/17  100% Slope Mowing —100%
23 25f£ Los Angeles River - Willow To PCH (East Bank) Tue 10/17/17 Wed 11/22/17 100% Los Angeles River - Willow To PCH (East Bank) == u 100% ! !
24 N25E Los Angeles River - Willow To PCH (West Bank) Tue 10/17/17 Wed 11/22/17  100% Los Angeles River - Willow To PCH (West Bank) e——— 100% ; ;
25 1026 Project 74 Tue 9/19/17 Sat 9/30/17 100% Hand Clearing Project 74 e, 100% ; ; ;
26 |027  Wilmington Drain - 110 FWY To PCH Tue 9/26/17 Mon 11/13/17  100% Wilmington Drain - 110 FWY To PCH se——_—_—_—-, 100% : : :
27 1028 PD 2200 - Triunfo Creek Fri 10/27/17 Fri 12/1/17 100% ~ PD 2200 - Triunfo Creek u 100% 1 1
28 |029 PD 2055 - Las Virgenes Wed 11/8/17 Fri 11/10/17 100% 1 PD 2055 - Las Virgenes = 100% 1 1 1
29 1032  Stokes Channel Sat 10/7/17 Thu 10/12/17 ~ 100%  Stokes Channel == 100% | | |
30 |033 Medea Creek (PD T1378 u.2) Mon 12/18/17 Thu 12/21/17 0% | - Medea Creek (PD T1378 u.2) 45 0% | |
31 1034 PD 1005 - Chumasa Park Fri 9/1/17 Fri 9/1/17 0%  No work Will be performed - Reach PD 1005 - Chumasa Park # 0% ; ; ; ;
was Transfered to the City for ! ! ! ! !
32 1035 Medea Creek - Main Fri 11/3/17 Fri 11/3/17 100% | Medea Creek - Main & 100% | | |
33 1036 Cheseboro Inlet Fri 11/3/17 Mon 11/6/17  100% 1 Cheseboro Inlet =& 100% 1 1 1
34 1037 Medea - Cheseboro Outlet Wed 11/1/17 Fri 11/3/17 100% 1 - ™ 100% 1 1 1
35 1038 Lindero Canyon - Outlet Thu 10/19/17 Thu 10/19/17  100% Lindero Canyon - Outlet & 100% 1 1 1
36 039  Beatty Channel Outlet @ SGR 25+99.00 Fri 11/10/17 Fri 11/17/17  100% Beatty Channel Outlet @ SGR 25+99.00 =% 100% | |
37 DA0A  San Gabriel River (Santa Fe Dam to 1-10 Fwy) Mon 10/23/17 Thu 11/30/17  100% San Gabriel River (Santa Fe Dam to |-10 Fwy) e 100% ; ;
38 D40E  San Gabriel River (10 Fwy - Thienes) Mon 9/18/17 Fri 11/17/17 100% in Gabriel River (10 Fwy - Thienes) : t 100% ; ; ;
39 |041  Walnut Creek Tue 9/5/17 Tue 9/19/17 100% Walnut Creek s, 100% : : : :
40 042 San Jose Creek d/s 1000' from end of concrete ~ Mon 9/18/17 Mon 9/25/17 100% 2ek d/s 1000' from end of concrete == 100% l l l l
41 /043  San Gabriel River - Whittier Narrows To Beverly Thu 10/19/17 Fri 12/15/17 100% an Gabriel River - Whittier Narrows To Beverly Blvd se— 009 1 1
Blvd 1 1 1 1 1
42 1044  San Gabriel River - Beverly Blvd To Firestone Mon 9/4/17 Fri 10/27/17  100% rly BIVd To Firestone BIVd  e—— 100%
Blvd | | | | |
43 1045 Sand Canyon - PD 1307 Thu 10/12/17 Thu 10/12/17  100% Sand Canyon - PD 1307 & 100%
44 1046  Sand Canyon Main - PD 1307 Thu 10/12/17 Thu 10/12/17  100% Sand Canyon Main - PD 1307 & 100% ! ! !
45 /047  Santa Clara River - Reaches(47,54)- PD's 1733 Mon 10/2/17 Mon 10/2/17  100% ; e 02 ; ; ;
46 048  Mint Canyon - Sierra Hwy. Wed 10/4/17 Thu 10/5/17 100% Mint Canyon - Sierra Hwy. % 100% | 1 1 1
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Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2017-18

ID |SBC|Task Name Start Date Finish Date COMP Comments
React
# Jul 16, '17 |Sep3, 17 |Oct 22,17 | Dec 10,17 | Jan 28,18 |
47 1049 Mint Canyon Ador Wed 10/4/17 Wed 10/4/17 100% Mint Canyon Ador & 100% ! ! ! !
48 |050 Mint Canyon Solamint Wed 10/4/17 Wed 10/4/17 100% Mint qanyon Solamint & 100% . ! ! !
49 /051  Mint Canyon MCO - PD 1894 Wed 10/11/17 Wed 10/11/17  100% Mint Canyon MCO - PD 1894 & 100% | | |
50 |052  Sierra HWY. Rd. Drainage Fri 10/13/17 Mon 10/16/17  100% Sierra HWY. Rd. Drainage ™ 100% ! ! !
51 |053 Santa Clara River - PD 832 Main Tue 10/17/17 Tue 10/17/17  100% | & 100% | | |
52 |054 JAKES WAY CHANNEL Fri 10/13/17 Mon 10/16/17  100% 1 =u 100% 1 1 1
53 |055 Santa Clara River Reaches (55, 56, 58, 59, 60) - Fri 10/13/17 Fri 10/13/17 100% 1 & 10/13 1 1 1
PD 374, 832, 910,1758,1562,374,1339. 1
54 |057 Whites Canyon - PD 704 MCI Thu 9/14/17 Thu 9/14/17 0%  No Work will be performed Whites Canyon - PD 70“* MCI & 0% ! ! ! !
55 |061  Santa Clarita River Main Channel (PD 659) Tue 10/10/17 Tue 10/10/17  100% ; ¢ 10/10 ; ; ;
5 |062 Santa Clara River - PD 754 Tue 10/10/17 Tue 10/10/17  100% ® 10110
57 |063  Oak Ave Rd Drainage (CDR 523.081) Thu 10/19/17 Sat 10/21/17 100% | & 10/19 | | |
58 064 Soledad Canyon Rd. Drainage Thu 10/19/17 Thu 10/19/17  100% l & 10119 l l l
59 |066  Santa Clara River - PD 1538 Fri 10/6/17 Fri 10/6/17 100% & 10/6
60 |067  Bouguet Canyon Upper - PD 1201 Mon 9/11/17 Mon 9/18/17  100% et
61 (069 Bougquet Canyon Middle (PD's 722, 773,1365,  Mon 9/11/17 Fri 9/22/17 100% et
1065, & 45) ! ! | | |
62 |070 Bougquet Canyon Lower (PD's 544 & 345) Wed 9/20/17 Fri 9/22/17 100% | & 9/20 | | | |
63 |071 Santa Clara River Main Channel (PD 1946) Wed 10/11/17 Mon 10/23/17  100% Santa Clara River Main Channel (PD 1946) ¢ | | | |
64 |072  South Fork - santa Clara River Fri 9/8/17 Fri 9/8/17 100% outh Fork - santa Clara River & 100% 1 1 1 1
65 073 Wildwood Canyon Channel - PD 361 M.C.I. Thu 10/12/17 Thu 10/12/17  100% Wildwood Canyon Ch:annel -PD361M.CI. & 100% 3 3 3
66 |074  Wildwood Canyon Channel - PD 361 Fri 9/1/17 Fri 9/1/17 0% No Work will be performed -anyon Channel - PD 361 510% ; ; ; ;
67 1075  South Fork - Santa Clara River (PD's 725, 916, Mon 9/25/17 Fri 10/6/17 100% ara River (PD's 725, 916, 1041, & 1300) mm== 100% ; ; ;
1041, & 1300) ; ; ; ; ;
68 |076 Pico Canyon - PD 813 Wed 9/27/17 Fri 9/29/17 100% Pico Canyon - PD 813 = 100% ! ! !
69 |077 Newhall Creek - Outlet Mon 10/2/17 Mon 10/2/17 100% Newhall Creek - Outlet & 100% } } }
70 1078  Placerita Creek Mon 10/2/17 Mon 10/2/17 ~ 100% Placerita Creek ® 100% 1 1 :
71 /079  South Fork - Santa Clara River - Valencia Tue 10/10/17 Tue 10/10/17  100% 1 s 10/10 l l l
72 /080  South Fork - Santa Clara River - PD 1946 & 1947 Tue 10/10/17 Wed 10/11/17 ~ 100% | ¢ 10110 | | |
73 082  Santa Clara River - PD 2278 Fri 10/13/17 Fri 10/13/17  100% Santa Clara River - PD 2278 & 100%
74 1086  Violin Canyon M.C.O. Tue 10/17/17 Tue 10/17/17  100%  Violin Canyon M.C.O. & 100%
75 087 Castaic - The Old Road Drain Wed 10/11/17 Wed 10/11/17  100% | ¢ 1011 | | |
76 1088 Hasley Canyon Upper Tue 9/5/17 Tue 9/5/17 100% Hasley Canyon Upper, & 100% l l l 1
77 1089 Hasley Canyon South Fork Tue 9/5/17 Tue 9/5/17 100% Hasley Canyon South Forki ® 100%
78 |090 Hasley Canyon Lower Tue 9/5/17 Tue 9/5/17 100% Hasley Canyon Lower: & 100% | | | |
79 |091  San Martinez / Chiquito - U/S Of Keningston Rd Tue 9/5/17 Tue 9/5/17 100% lito - U/S Of Keningston Rd & 100% ! ! ! !
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ID |SBC|Task Name Start Date Finish Date COMP Comments
?eid Jul 16, '17 | Sep3, 17 |Oct 22,17 | Dec 10,17 | Jan 28,18 |
80 |092  San Martinez Chiquito Cyn (N. Fork) unnamed Tue 9/5/17 Tue 9/5/17 100% lito Cyn (N. Fork) unnamed, & 100% | | | |
81 |093 S.M.C.C.b/w Keningston/Val Verde Park Tue 9/5/17 Tue 9/5/17 100% Keningston/Val Verde Park & 100%
82 1094 S.M.C.C.b/w Val Verde Park/ d/s of Madision St Tue 9/5/17 Tue 9/5/17 100% de Park/ d/s of Madision St & 100% ; ; ; ;
83 |095 Project 1224 Mon 10/30/17 Mon 10/30/17  100% | Project 1224 & 100% | | |
84 1096 PD 1591 Calabasas Mon 9/18/17 Wed 10/4/17 100% PD 1591 Calabasas mmmmmmmmm 100% | | |
85 |097 PD 1982 Thu 10/12/17 Fri 10/13/17 100% 1 & 10/12 1 1 1
86 |098 Inlet Walnut Creek Wed 9/20/17 Wed 9/20/17  100% Inlet Walnut Creek & 100% l l l l
87 |099 Kagel Canyon - Tujunga Wash Mon 9/11/17 Mon 9/25/17  100% Kagel Canyon - Tujunga Wash 100% l l l l
88 100 Dry Canyon Calabasas Fri 10/20/17 Fri 10/20/17  100%  Dry Canyon Calabasas & 100%
89 1101 101 - Violin Cyn (PD 2312) Fri 9/1/17 Fri 9/1/17 0%  Pending Permit ® 91 ; ; ; ;
9 [102 102 - Violin Cyn (PD 2275) Fri 9/1/17 Fri 9/1/17 0%  Pending Permit & 91 | | | |
91 |103 Bouquet Cyn Channel (PD 2225) Fri 9/1/17 Fri 9/1/17 0% Pending Permit & 91 | | | |
92 104 Castaic Creek (PD 2441 Unit 2) Fri 9/1/17 Fri 9/1/17 0%  Pending Permit ® 91 1 1 1 1
93 105 San Francisquito Cyn Channel (PD 2456) Fri 9/1/17 Fri 9/1/17 0% Pending Permit ® 91 1 1 1 1
94 106  Castic Drain Outlet Fri 9/1/17 Fri 9/1/17 0% Pending Permit * o1
95 |107 The Old Road Channel Fri 9/1/17 Fri 9/1/17 0%  Pending Permit ¢ ; ; ; ;
9% 108 Pico Canyon ( PD 2528) Thu 10/5/17 Mon 10/16/17  100% | — 100% | | |
97 109 Santa Clara River - S. Bank W. of Mcbean Pkwy ( Fri 9/1/17 Fri 9/1/17 0%  Pending Permit ¢ 91 ! ! ! !
98 110 Hasley Canyon Channel(PD2262) Fri 9/1/17 Fri 9/1/17 0%  Pending Permit & 91 | | | |
99 112  Ballona Creek Wed 10/11/17 Tue 10/31/17  100% Work will be performed on upper 1 r— 100% 1 1 1
channel section only l 1 1 1 1
100 {113  Dominguez Channel Fri 9/1/17 Fri 9/1/17 0% Pending Permit < 0% : : 1 1
101 [114  Los Angeles River Mon 10/30/17 Mon 12/4/17  100% n 100%
102 {115 S. G. River Fri 9/1/17 Fri 9/1/17 0%  Pending Permit < 0% ; ; ; ;
103|116 Los Cerritos Channel Fri 9/1/17 Fri 9/1/17 0% Pending Permit < 0% ; ; ; ;
104 1117 Centinela Creek Channel Fri 9/1/17 Fri 9/1/17 0% | Pending Permit < 0% ! ! ! !
105 {118 Rustic Canyon Channel Tue 10/3/17 Mon 11/20/17 100% Hand Clearing | ‘ = 100% | |
106 1119 Rivas Canyon Channel Mon 10/2/17 Fri 10/6/17 100% Hand Clearing ! == 100% ! ! !
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